

Prime Bank Foundation

House # 146 (6th Floor), Road # 13/B, Block-E, Banani, Dhaka-1213

Tentative plan for Viva/Validation Exercise of ESP-2020

Sl. #	Responsible	Date	Start for	Interview date			Place of work	Number of students	
				From	To	Home district		Dhaka	Out of Dhaka
1	PO (E)		Dhaka					12	
		11/02/2021	Faridpur	11/02/2021	11/02/2021	Faridpur, Rajbari, Gopalganj, Shariatpur, Madaripur	PBL, Faridpur		8
		13/02/2021	Barisal	14/02/2021	15/02/2021	Barisal division	PBL, Barisal		23
		16/02/2021	Khulna	17/02/2021	20/02/2021	Khulna, Jessore, Bagerhat, Shatkhira	PBL, Khulna		39
		20/02/2021	Dhaka						0
		22/02/2021	Cumilla	23/02/2021	25/02/2021	Cumilla, Brahmanbaria, Noakhali, Feni	PBL, Cumilla		33
		28/02/2021	Sylhet	28/02/2021	28/02/2021	Sylhet, Habiganj	PBL, Sylhet		9
		01/03/2021	Chattogram	02/03/2021	04/03/2021	Chattogram, Rangamati, Khagrachari, Cox-Bazar, Bandarban	PBL, Chattogram		42
		08/03/2021	Narsingdi	08/03/2021	09/03/2021	Narsingdi	PBL, Narsingdi		19
		10/03/2021	Chandpur	11/03/2021	11/03/2021	Chandpur, Laxmipur	PBL, Sylhet		10
Sub-total (PO, E)								12	183
								195	

Md. Jahangir Alam
Programme Officer (Education)

A. K. M. Shahidul Haque
Sr. Programme Officer (Health)

The CEO, PBF please