

Prime Bank Foundation

House # 146, Road # 13/B, Block-E, Banani, Dhaka-1213

Tentative plan for Viva/Validation Exercise of ESP-2020

Sl. #	Responsible	Date	Start for	Interview date			Place of work	Number of students	
				From	To	Home district		Dhaka	Out of Dhaka
1	SPO (H)	09/01/2021	Thakurgaon	10/01/2021	11/01/2021	Panchagarh, Thakurgaon	PBL, Thakurgaon		13
		11/01/2021	Dinajpur	12/01/2021	14/01/2021	Dinajpur, Nilfamari	PBL, Dinajpur		23
		15/01/2021	Dhaka						
		17/01/2021	Rangpur	18/01/2021	21/01/2021	Rangpur, Lalmonirhat, Kurigram	PBL, Rangpur		28
		22/01/2021	Dhaka						
		06/02/2021	Cox-Bazar	07/02/2021	07/02/2021	Cox-Bazar, Bandarban	PBL, Cox-Bazar		6
		07/02/2021	Chattogram	08/02/2021	11/02/2021	Chattogram, Rangamati, Khagrachari	PBL, Chattogram		29
		12/02/2021	Dhaka						
		14/02/2021	Noakhali	15/02/2021	15/02/2021	Noakhali, Feni	PBL, Noakhali		8
		15/02/2021	Chandpur	16/02/2021	16/02/2021	Chandpur, Laxmipur	PBL, Chandpur		10
		21/02/2021	Hobiganj	22/02/2021	22/02/2021	Sylhet, Habiganj	PBL, Sylhet		9
Sub-total (SPO,H)									126
									126
2	PO (E)		Dhaka					12	
		20/12/2020	Mymensingh	21/12/2020	24/12/2020	Mymensingh, Netrokona, Jamalpur, Sherpur,	PBL, Mymensingh		31
		25/12/2020	Tangail	26/12/2020	30/12/2020	Sirajganj, Tangail	PBL, Tangail		40
		31/12/2020	Dhaka						
		02/01/2021	Bogura	03/01/2021	07/01/2021	Bogura, Gaibandha	PBL, Bogura		46
				10/01/2021	10/01/2021	Joipurhat	PBL Joipurhat		11
		11/01/2021	Rajshahi	12/01/2021	21/01/2021	Rajshahi, C.Nawabganj, Naogaon, Nator	PBL, Rajshahi		65
		22/01/2021	Dhaka						
		27/01/2021	Pabna	28/01/2021	28/01/2021	Pabna	PBL, Pabna		10
		29/01/2021	Kushtia	30/01/2021	04/02/2021	Kushtia, Meherpur, Chuadanga, Jhainaidaha,	PBL, Kushtia		50
		05/02/2021	Faridpur	07/02/2021	07/02/2021	Faridpur, Rajbari, Gopalganj, Shariatpur, Madaripur	PBL, Faridpur		8
		08/02/2021	Barisal	09/02/2021	11/02/2021	Barisal division	PBL, Barisal		23
		12/02/2021	Khulna	14/02/2021	17/02/2021	Khulna, Jessore, Bagerhat	PBL, Khulna		31
		18/02/2021	Khulna	18/02/2021	18/02/2021	Shatkhira	PBL, Shatkhira		8
		19/02/2021	Dhaka						
		22/02/2021	Cumilla	22/02/2021	23/02/2021	Cumilla	PBL, Cumilla		19
24/02/2021	Bbaria	24/02/2021	24/02/2021	Brahmanbaria	PBL, Brahmanbaria		6		
25/02/2021	Narsingdi	25/02/2021 &	28/02/2021	Narsingdi	PBL, Narsingdi		19		
Sub-total (PO, E)								12	367
									379
									505

Md. Jahangir Alam
Programme Officer (Education)

A. K. M. Shahidul Haque
Sr. Programme Officer (Health)

The CEO, PBF please

Pl. go ahead.
15/12/2020